Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Air Force- GREAT FALLSINTERNATIONAL AIRPORT / M T857282592300

Progressin FY97

Finalizethe RI report at four sites.
Siteswith Response Complete | 5 Investigation 8 0 0 $1,811 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 3(3) $0 $0 $78 $0
o FYO01 $30
Sitesin Medium 2 Design 0 0 3 $356 $218 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 1 RAC 0 0 3 $359 $0 $0 $0|| Fyo2 $76 Design the selected remediation technology system.
Category Not Evaluated 0 RA-O (LTO) 0 0 2 $0 $0 $0 $0 Fv03 %0
Not Required 0 LTM 0 0 3 $0 $0 $0 $0
Total Number of Sites 8 Total $2,526 $218 $78 $0 || FY 98-2005** $1,515
’ Air Force- MALMSTROM AIR FORCE BASE / MT857182455600 RAB Progressin FY97
During FY 97 began RA @ 2 sites, both to be completed in
Sites with Response Complete 17 Investigation 23 2 0 CONT $6,431 $18 $0 $0 | Fyoo $153 || FY98; completed FS @ 2 sites; completed Rl and Ecological
Investigations @ 2  sites; completed RAs at 3 sites.
High 1 Interim Actions 48) 0(0) CONT $348 $0 $0 $0
o FYO01 $29
Sitesin Medium 3 Design 6 3 3 CONT $57 $57 $140 $0
Progress Progress Planned for FY98-FY 99
-Rdative Risk Low 1 RAC ! 1 5 CONT $3,730 431 $1,937 $831 || FY02 $0 During FY98 & FYQQ plan to complete RA at 4 sites; ]
Category Not Evaluated 1 RA-O (LTO) 0 2 3 $180 $84 $29 $32 % complete FFS at 1 site; and complete LTO/LTM at 5 sites.
FYO03
Not Required 2 LT™M 0 3 2 $75 $75 $0 $14
Total Number of Sites 25 Total $10,821 $665 $2,106 $877 || FY 98-2001** $3,165
@ FUDS- GLASGOW AAF / MT89799F059900 Progressin Yo7
Finalized site investigation report and sent to state regulator
Siteswith Response Complete 1 Investigation 2 1 0 $459 $23 $50 $0 || ryoo $0 || for review.
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 1 0 1 $37 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 1 0 1 w4 $0 $0 $0|| Fyo2 $0 Additional investigations to delineate extent of
Cat Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 contamination at one area of concern. Remove additional
egory FYO03 $0 || underground storage tanks.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $500 $23 $50 $0 || FY 98-2026** $2,739
4@ FUDS- GLASGOW AFB / MT89799F062400 Progressin FY7
Finalized draft remedia investigation and baseline risk
Siteswith Response Complete 3 Investigation 4 1 0 $2,225 $381 $282 $0 | Fyoo $50| @ssessment. Disposed of 300 drums of investigative derived
waste. Continued landfarming operation.
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $50
Sitesin Medium 1 Design 3 0 0 $308 $0 $0 $0
Progress Progress Planned for FY98-FY 99
-Rdative Risk Low 0 RA-C s ! ! $1,656 %0 $10 $330| Fy02 $0 Complete final remedia investigation and baseline risk
Cat Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 assessment. Remedial action at Building 1024. Additional
egory FYO03 $0 || investigations at selected areas of concern.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 5 Total $4,189 $381 $292 $330 || FY 98-2008* * $2,238

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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